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ABSTRACT

This Final Inspection Report addresses the results of the In Situ
Bioremediation Treat final inspection held on October 16, 2003, through
October 17, 2003, and subsequent operations. During this final inspection, the
project demonstrated that all regulatory requirements were satisfied and ensured
the operating requirements could be met.
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In Situ Bioremediation
Final Inspection Report

1. INTRODUCTION

In situ bioremediation (ISB) is a part of the groundwater cleanup efforts associated with Operable
Unit (OU) 1-07B at Test Area North (TAN) of the Idaho National Engineering and Environmental
Laboratory (INEEL). As part of the Comprehensive Environmental Response, Compensation, and
Liability Act (CERCLA) remediation activities, the ISB Facility is designed to inject amendment into the
aquifer to enhance the growth of indigenous subsurface microorganisms that naturally dechlorinate
trichloroethene, tetrachloroethene, dichloroethene, and vinyl chloride to nonhazardous compounds ethene,
ethane, chloride, carbon dioxide, and water (DOE-ID 2003a).

After ISB construction was complete, checkout component testing was performed on the system to
ensure that the equipment was properly installed and operated in accordance with the design
specifications. The component testing was followed by a system operability (SO) test using potable water
to demonstrate proper operation of the total treatment system. Concurrent with the SO test, a management
self-assessment of the facility was used to determine the facility’s operational readiness, including a
review of procedures, training, and other items necessary to safely operate the system. Afterwards, a final
inspection was conducted with the U.S. Department of Energy Idaho Operations Office (NE-ID?),

U.S. Environmental Protection Agency (EPA) and Idaho Department of Environmental Quality (IDEQ),
(herein referred to as the Agencies) in accordance with the operations and maintenance (O&M) plan
(DOE-ID 2003b), to determine if the facility was ready to begin operations.

This report addresses the results of the ISB final inspection activities that took place from
October 16, 2003, through October 17, 2003, and documents the agencies’ concurrence that the ISB
facility is ready to begin operations. Inspection items addressed in this report mclude:

. Prefinal inspection checklist items

. Documentation of the final Agency inspection of ISB

. Discussion of Agency inspection findings and resolutions
. Discussion of remedial action implementation

° Set date for the ISB Remedial Action Report.

2. OBJECTIVES AND SCOPE

This final inspection report provides a means to document the final inspection performed by the
NE-ID (see footnote a), EPA, and IDEQ project managers, or their designees, at completion of
construction activities for the ISB. The primary objectives of the final inspection are to provide a check to
make sure all regulatory requirements are satisfied and to ensure that the identified operating
requirements can be obtained. This included a presentation of the governing documents to the Agencies
such that the project managers could confirm, upon inspection, that all documents required to govern ISB

a. NE-ID signifies that the U. S. Department of Energy Idaho Operations Office (abbreviated as DOE-ID before October 1, 2003)
reports to the DOE Office of Nuclear Energy, Science, and Technology.



operations, such as O&M procedures, were complete and ready for full-scale operations. The regulatory
requirements have been identified in the prefinal inspection checklist (Appendix A) and were reviewed
during the final inspection meetings with the agencies. This checklist is discussed in Section 3. Also, it
was demonstrated during the inspection that the system will meet the operating requirements established
in the ISB technical and functional requirements (T&FRs) (TFR-2539). These operational requirements
are summarized as follows:

ISB will be able to inject amendment in 1 to 5 locations within 100 ft of Well Technical Support
Facility (TSF) -05

. Injection flow rate will be between 0 and 50 gpm in a single well at a time

o Amendment concentration will be <60% sodium lactate equivalent

. Injection duration of 8 hours per day, up to 4 days per week

° Capable of operating year round

. Must have flow meters and gauges with which to measure and control injection flow rates and
quantities

. Provide amendment storage to maintain solution temperatures >50°F

. Provide field laboratory and office space.

3. PREFINAL INSPECTION CHECKLIST

Prior to the final inspection, a prefinal inspection checklist (see Appendix A) was generated to
identify operational and regulatory requirements that must be in place before the start of operations. The
items shown on the checklist represent the status of the ISB system at the completion of the final
inspection meetings held on October 16 and 17, 2003. All items from this list were acceptable, with the
exception of those listed in Section 6.

4. PREFINAL INSPECTION CHRONOLOGY

On October 16, 2003, representatives from the NE-ID (see footnote a), EPA, and IDEQ met to
begin the final inspection process of the ISB. Interested parties met at IDEQ, after which a health and
safety plan (HASP) briefing was given. Upon arrival at the project location, appropriate personal
protective equipment (PPE) was issued and a facility walk-down of the ISB system was performed. This
included an overview of equipment in the injection facility as well as a walk-down of the injection wells.
System readiness was evaluated, which included PPE, fire protection equipment, emergency
commumication, spare parts, component labeling, evacuation routes, emergency notification, and
institutional controls. Following these discussions, a facility demonstration was given to illustrate the
method of operation of the ISB system. A walk-through of the existing ISB lab trailer was also conducted
to verify all necessary sample analysis equipment was available for ISB field lab operations. Finally, a
walk-down of the Monitored Natural Attenuation (MNA) wells was conducted, and everyone returned to
Idaho Falls.

The next morning (October 17, 2003) a review of project documents took place. The documents
discussed and reviewed included:



. Remedial Action Work Plan (DOE-ID 2003a)

. ISB O&M Plan (DOE-ID 2003b)

. ISB Groundwater Monitoring Plan (INEEL 2003)

. OU 1-07B Waste Management Plan (INEEL 2002a)

. Environmental Checklist

. OU 1-07B Interim Decontamination Plan (INEEL 2002b)
. HASP (INEEL 2002c)

. ISB Essential As-built Drawings

. Hazard Evaluation
. Applicable Hazardous Waste Determination
. Daily Inspection Requirements

. ISB O&M Procedures

. ISB Operator Training and Qualifications (PDD-125)
. ISB Checkout Component Testing

. ISB Sampling Equipment and Sampling Analyses

. Management Self-Assessment Completed

. Safety System Documentation (operational limits).

Based on successful completion of the inspection during the out-briefing, agreement was received
to proceed with ISB operations. As a result of the system walk-down and inspection, the agencies
submitted separate inspection summaries addressing issues that were observed. These observations, as
well as the appropriate resolutions, are provided in Table 1.

5. OPERATIONS

After the final inspection, the agencies agreed that full-scale operations could begin. During the
first injection event with the new ISB system, the components that could not be properly tested with
potable water were tested (for instance, the injection pump and coriolis flow meter (FI-3) designed for use
with high viscosity fluids). During these early operations, system parameters were carefully monitored
and compared to the specified operating criteria. A process flow diagram of the ISB injection system is
shown in Figure 1 below.

During the first two injection events, 55-gal drums of sodium lactate were used. The first injection,
on November 3, 2003, injected 24 drums of 60% sodium lactate solution into TSF-05 at 4.2 gpm mixed
with 36 gpm potable water (5.25 hrs at 6.25% sodium lactate). This was followed by a one-hour flush of
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potable water at 36 gpm. The second injection, on December 1, 2003, injected 24 drums of 60% sodium
lactate solution into TAN-1859 at 4.2 gpm mixed with 36.5 gpm potable water (5.25 hrs at 6.20% sodium
lactate). This was followed by a one-hour flush of potable water at 36.5 gpm.

The first observation during these injections was that the lactate suction hose collapsed when trying
to inject. This was caused by the high head capacity of the injection pump. Due to the requirements, a
pump able to inject both molasses and sodium lactate was needed, but this also provides a lot of suction in
the hose. To remedy this, a smaller hose and different adapter were used with no further difficulties.

The second observation was that the coriolis flow meter (FI-3) did not provide an accurate
indication of amendment flow rate when compared with the estimated flow rate using a stopwatch. It was
determined that the flow meter was defective and will be replaced. Until that can be accomplished, the
variable frequency drive turned out to be a reliable method of flow rate control and will continue to be the
method used for monitoring amendment injection flow rates.

Other than these two observations, no other problems were identified and injections were
completed in accordance with all work planning and control documentation.

6. CORRECTIVE ACTIONS

Table 1 below lists the open issues that resulted from the system walk-down and Agency
inspection. Along with each issue listed is a resolution and status. For any issue not yet completed, a
scheduled completion date is provided. Upon completion of these issues, an issue completion letter will

be sent to the Agencies documenting their final resolution.

Table 1. Agency inspection issues and status.

Inspection
Checklist
Item # Issue Resolution Status
1j IDEQ 2: The ISB building lacked heat Heat tape and a diffuser will be  Due date:
tape on the gutters and drain spouts, added to the gutters and drain 1/31/2004
which could allow ice buildup during spouts to prevent ice buildup
winter in the gutters causing unwanted during winter.
discharge or flooding in the building.
2.e EPA 1: Operating procedures were not Agree. Amendment injection Due date:
field tested for efficiency as the operator ~ procedures will be modifiedto  1/15/2004

needed to leave the building to check on
the water supply and the valving of the
injection well at separate points in the
procedures. Also no final procedures set
for valve setting after injection of
electron donor was complete.

reduce the number of times
operators need to leave the
building to no more than once.
This modified valve lineup will
be moved to the prerequisite
section of the procedure. Also,
the valve setting required for a
safe shutdown condition after
injection is complete will be
added to the injection
procedures.



Table 1. (continued).

Inspection
Checklist
Jtem # Issue Resolution Status
d.c EPA 2: The fire extinguisher in process The fire extinguisher will be Complete
building inspection was not up to date. mounted and a current
inspection sticker will be
attached (see Appendix D).
4d IDEQ 5: Lack of phones in the The cell phone in the laboratory Due date:
designated areas, especially by the trailer will be relocated into the  1/31/2004
emergency phone number list. ISB facility and placed near the
EPA 5: Lack of phones in the designated =~ ©™¢TEENCY phone number list.
areas. However, two-way radios were
evident.
4h EPA 3: Equipment spares not located There are a limited number of  Due date:
onsite, nor were there any inspection spares required for operation of  1/15/2004
procedures established for ensuring their  the facility (see Appendix B).
presence. These are currently on order
and will be stored in the ISB
facility. A line item (and
inspection log) will be added to
the injection procedures to
check for the presence of spares
for the facility after each
injection.
Non-
checklist
items
x.1 IDEQ 1: Potential problems with the Piping will be added to the Complete
pressure relief valve by the injection outlet of the pressure relief
pump. As observed, there was no valve to direct flow to the
protection for the operator if the valve ground and away from the
was accidentally opened with someone in  operator.
front of it. ,
x.2 IDEQ 3: The laboratory in the ISB Equipment from the laboratory = Complete
building was not operational during our trailer was moved into the new
inspection. Therefore, the Agencies could facility on 11/13/2003.
not evaluate the effectiveness or potential  Operations in the lab are
deficiencies in the lab. The temporary expected to be as efficient as
laboratory trailer did meet the they have been in the laboratory
requirements of the inspection checklist.  trailer.
It is assumed the permanent lab will be
set up as efficiently.
x.3 Well house inspections not defined. Well houses will be added to Due date:
inspection procedure. 1/31/2004
x.4 CERCLA Waste Storage Unit (CWSU) CWSU inspection logs from Complete

inspection logs not available.

week of 10/10/03 provided in
Appendix C.



Table 1. (continued).

Inspection
Checklist
Item # Issue Resolution Status
x.5 Current pump does not require priming. Technical procedure will be Complete

changed to remove the pump
priming step.

Based on the ISB Remedial Action Work Plan (DOE-ID 2003a), the ISB will be operated in three
phases. Initial operations, which are planned to occur during the first two years of the ISB facility, will be
complete when the downgradient flux, as measured at TAN-28 and -30A, are cut off (volatile organic
compound [VOC] concentrations reduced to less than maximum contaminant levels [MCLs]).
Optimization operations are planned to occur during the five years following the completion of initial
operations and will be complete when the crossgradient flux as measured at TAN-1860 and -1861, in
addition to the downgradient flux as measured at TAN-28 and -30A, has been cut off (VOC
concentrations reduced to less than MCLs for a year). Therefore, approximately seven years after the start
of operations (October 31, 2010) the Agencies will evaluate the project progress to determine if the ISB is
performing as expected. If it can be determined that the facility has cut off the flux of VOCs to the medial
zone, a Remedial Action Report will be written declaring the ISB operational and functional and
recommend proceeding to long-term operations.

7. REFERENCES

DOE-ID, 2003a, In Situ Bioremediation Remedial Action Work Plan for Test Area North Final
Groundwater Remediation, Operable Unit 1-07B, DOE/ID-11015, Revision 1, U.S. Department of
Energy Idaho Operations Office, January 2003.

DOE-ID, 2003b, In Situ Bioremediation Operations and Maintenance Plan for Test Area North Final
Groundwater Remediation, Operable Unit 1-07B, DOE/ID-11012, Revision 0, U. S. Department of
Energy Idaho Operations Office, January 2003.

INEEL, 2002a, Waste Management Plan for Test Area North Final Groundwater Remediation Operable
Unit 1-07B, INEEL/EXT-98-00267, Revision 4, Idaho National Engineering and Environmental
Laboratory, May 2002.

INEEL, 2002b, Interim Decontamination Plan for Operable Unit 1-07B, INEEL/EXT-97-01287,
Revision 4, Idaho National Engineering and Environmental Laboratory, June 2002.

INEEL, 2002c, Test Area North Operable Unit 1-07B Final Groundwater Remedial Action Health and
Safety Plan, INEEL/EXT-99-00020, Revision 2, Idaho National Engineering and Environmental
Laboratory, November 2002.

INEEL, 2003, In Situ Bioremediation Remedial Action Groundwater Monitoring Plan for the Test Area
North, Operable Unit 1-07B, INEEL/EXT-2002-00779, Revision 2, Idaho National Engineering
and Environmental Laboratory, December 2003.

PDD-125, 2003, “Operable Unit 1-07B Test Area North Groundwater Remediation Project Training
Program,” Revision 0, October 2003.



TFR-2539, 2002, “Technical and Functional Requirements for the In Situ Bioremediation Design at TAN,
OU 1-07B,” Revision 0, March 2002.
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Appendix A

ISB Prefinal Inspection Checklist

Table A-1. In Situ Bioremediation prefinal inspection checklist.

Item Item Description Status Comments
1 Project Documents
a Environmental Checklist (National Environmental Policy = Complete
Act [NEPAY) is approved and on file
b Site Health and Safety Plan with ISB included is Complete
approved and issued
ISB Remedial Action Work Plan is approved and issued Complete
d ISB Operations and Maintenance Plan is approved and Complete
issued
e ISB Groundwater Monitoring Plan (GWMP) is approved Complete
and issued
f Waste Management Plan is approved and issued Complete
g Interim Decon Plan is approved and issued Complete
h Essential As-Built Drawings and change description Complete
completed
i ISB Remedial Design Revising See Table 1
2 Procedures and Work Control Documents
a Required material safety data sheets (MSDSs) are Complete
available
b Emergency Notification List is posted Complete
WAG 1 Institutional Controls are in place Complete
d Inspection requirements during operations have been Complete
established
e Operation and Maintenance procedures are approved and Revising See Table 1
issued
f Lab procedures ready for use in new facility Complete
3 Personnel Qualification and Training
All operators have been identified and are available Complete
b Operators have been trained in the following as Complete
applicable:
Conduct of Ops Conformance Matrix (LST-235) Complete

OSHA 29 CFR 1910.120 40-hour HAZWOPER

11

Complete



Table A-1. (continued).

Item Item Description Status Comments
OSHA 29 CFR 1910.120 8-hour Supervisor Complete
(OS only)
First Aid/CPR Complete
Radiological Worker I or II, per HASP Complete
Crane/Hoist and Rigging (000TRN12) Complete
OU 1-07B Site Health and Safety Plan Complete
Waste Management Plan Complete
ISB Remedial Action Work Plan Complete
ISB O&M Plan Complete
Lock-out/tag-out training Complete
Logbook Practices for ER and D&D&D Complete
(MCP-1194)
Logkeeping (MCP-2980) Complete
c TAN Resource Conservation and Recovery Act (RCRA) Complete
emergency coordinators and fire response trained onsite
4 Equipment and System Readiness
a Subcontractor has completed checkout, and component Complete
testing and deficiencies have been corrected
b Personal protective equipment (PPE) is identified and Complete
available
Fire protection equipment is identified and available In-work See Table 1
d Emergency communication equipment is identified and In-work See Table 1
available
€ Sampling equipment required to support sampling effort Complete
(e.g., summa canisters, field logbooks, shipping
containers) is identified and available
f Sample analysis support services have been arranged Complete
g Freeze protection plan is in place Complete
h Recommended spare parts are available In-work See Table 1
I All components have been appropriately labeled Complete
] Construction turnover to project is complete (MCP-2811 Complete
& MCP-2869)
5 Operation of Safety Systems
System Operability test has been completed (SO test) Complete
b Operational limits have been established and tested Complete

12



Table A-1. (continued).

Ttem Item Description Status Comments

6 Management Programs

a Personnel responsibilities and line of authority are Complete
clearly defined

b Primary and Secondary emergency evacuation routes Complete
posted with the building

c Management Self Assessment completed Complete

7 Routine and Emergency Operations Program

a TAN Facilities are aware of ISB facility for emergency Complete
response

8 Conduct of Operations

a Conduct of Operation Matrix is identified and available Complete

b Appropriate logbooks are available Complete

C Facility management chain of command is established

13
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Appendix B

Spare Parts Inventory

Table B-1. Spare parts inventory.

Type Quantity Description
Pressure indicator 1 Ashcroft pressure gauge, P/N 45-1279-041L.-0/160, 1/2-in. NPT
connection, 0—160 psig.
1 Ashcroft pressure gauge, P/N 45-1279-041.-0/30, 1/2-in. NPT
connection, 0-30 psig.
Pump 1 Viking HD internal gear pump, P/N HL.124AD, 1-1/2-in. NPT

connection, 3 hp.

17
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Appendix C

CERCLA Waste Storage Area
Daily Inspection Checklists
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Is PCB comsinmens volume el 1o 2 times the mternal volume of the larges PCR ardcle or PCB container, of
25% of vhe total intermal volume of sll FCB articics or containers, whichever is greswer?

{s the entrance 0 PCB siorage macked with » large PCB My mark? (40 CFR 761.43)7
15 each PCB kem or sonsainer matked with a PCB My, o¢ My mak?

Are irems marked whh a0 ouz-of-service dags, or is there xa inventory lst indicating oub-ofservice danes for items
stored within a conainer?

Have previously identificd deficiencies ubdergons resoturion? Indicate stasus on back of brspection form.

CERTIFICATION OF INSPECTION

I certify that al of the above applicable items have been inspected. ~ Dae_13/16/53  Time _ (0w

\our Y a2 Inspector Sip:mlrc__m_ﬁaﬁ_____"_

Name (prim)
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Appendix D

Fire Extinguisher Installation Photo
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Fire Extinguisher Installation.
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